

CONFIGURATION AUDIT REPORT (PCA & FCA)

Project Name: Planify – Architectural Planning Platform

Audit Date: December 24, 2025

Lead Auditor: Student 6 (QA Lead)

Configuration Manager: Student 1

1. Introduction and Purpose

In accordance with Software Configuration Management (SCM) principles, this audit has two objectives:

- **Physical Configuration Audit (PCA):** Verify that the "as-built" software artifacts match the "as-documented" configuration items in the Master Library.
- **Functional Configuration Audit (FCA):** Verify that the software satisfies its functional requirements and that all approved Change Requests (CRs) have been correctly implemented.

This audit is a prerequisite for establishing the Product Baseline (BL2) and the final release (v1.1).

2. Physical Configuration Audit (PCA)

2.1 Audit Scope: Documentation vs. Repository

The PCA was conducted by cross-referencing the CI Register with the actual files present in the GitHub `main` branch.

Audit Results

Audit Criteria	Verification Method	Result	Findings
Artifact Presence	Verified that every CI listed in the Register exists in <code>/src</code> or <code>/docs</code>	PASS	All 12 primary CIs are present in the repository vaults.
Naming Conventions	Checked file names against the <code>PLN-[TYPE]-[NAME]</code> standard	PASS	<code>PLN-SRC-AuthService.ts</code> and others match SCMP rules.
Versioning Consistency	Compared version numbers in <code>package.json</code> and file headers with the Register	PASS	Register shows <code>v1.1</code> ; <code>package.json</code> reflects <code>v1.1.0</code> .
Vault Integrity	Verified that no binary files or sensitive <code>.env</code> files are in public folders	PASS	<code>.gitignore</code> correctly configured; no leakage of secrets.

2.2 PCA Findings Summary

The system’s physical integrity is high. The repository structure (`/docs`, `/src`, `/tests`, `/releases`) is strictly maintained as required in the SCMP. All configuration units are identifiable and traceable to their respective student owners.

3. Functional Configuration Audit (FCA)

3.1 Audit Scope: Requirements vs. Implementation

The FCA was executed by running test cases in the QA branch and validating that functional behavior maps to documented requirements.

Requirement ID	Description	Implementation Artifact	Test Result
REQ-01 — Auth	User must be able to Login and Sign up via Firebase	<code>src/app/signup/page.tsx</code>	PASS
REQ-02 — Dash	Dashboard must visualize temporal horizons (Daily / Weekly / Monthly / Yearly)	<code>src/app/dashboard/page.tsx</code>	PASS
REQ-03 — Create	User must be able to create a new planning unit (Core Action)	<code>NewPlanModal.tsx</code>	PASS
REQ-04 — DB	Data must persist in Firestore after session logout	Firebase integration	PASS

3.2 Verification of Change Requests (CRs)

The FCA validated the implementation of the three mandatory Change Requests (CRs) introduced during the development phase:

- **CR-001 — Roadmap Synthesis & Search**
 - Verification: Typed "Vision" in search bar; grid filtered correctly and "Generate Roadmap" produced an ASCII roadmap tree.
 - **Status: VERIFIED**
- **CR-002 — Dark Mode Engine**
 - Verification: Clicked theme toggle; Tailwind v4 variables applied instantly; accessibility checks passed.
 - **Status: VERIFIED**
- **CR-003 — Persistence Bug Fix**
 - Verification: Created a "Monthly" plan and confirmed it appears only in the Monthly view, as intended.
 - **Status: VERIFIED**

4. Audit Findings and Non-Conformances

Finding ID	Severity	Description	Corrective Action	Status
AF-01	Minor	Inconsistency in README.md versioning text.	Student 1 updated file during audit.	Closed
AF-02	Medium	Search bar missing a "Clear" icon.	Student 6 implemented a hotfix to add the icon.	Closed

5. Final Audit Conclusion

- **PCA Conclusion:** The physical artifacts are compliant with the SCMP and CI Register; repository is reproducible and complete.
- **FCA Conclusion:** Functional requirements and audited Change Requests are implemented and verified; the system performs as intended.

Recommendation: Establish the Product Baseline (BL2) and transition audited artifacts to the Master Library for final submission and release (v1.1).

Sign-off

Lead Auditor: __ (Student 6)

Configuration Manager: __ (Student 1)

Date: December 24, 2025